

# Safe Routes to School (SRTS) February 2009 Report

## **Summary**

Most work this month was directed towards preparing for and submitting a district-led grant application for on-campus engineering, as well as education, encouragement, enforcement, and evaluation. During the process, all existing documents and project descriptions for 2008–2009 were updated to reflect current conditions as a result of observations, and feedback from principals and district staff.

## **Coordination**

- developed grant application for 2009–2010, including all supporting documents, with three revisions and input from all stakeholders
- Existing Conditions Reports for all eight schools were completed and/or updated
- Completed Traffic Skills 101 course from League of American Bicyclists in Sacramento, as first part of League Certified Instructor professional development
- updated budget and work projects for all five elements
- participated in Washoe SRTS meeting, and continuing discussions with other SRTS programs and national support sources
- attended Carson City Regional Transportation Commission (RTC) and Carson Area Metropolitan Planning Organization (CAMPO) meetings to support Carson City Public Works grant application

## **Education**

- presented on SRTS to Seeliger ES Parent Teacher Organization
- continued researching pedestrian safety curriculum

## **Encouragement**

- no significant action

## **Enforcement**

- no significant action

## **Evaluation**

- wrote draft Evaluation Plan for this grant period
- “Student Arrival and Departure Tally Sheets” received back from Empire ES and Carson MS and submitted to national database
- “Survey About Walking and Biking to School - For Parents” distributed to Fremont ES

## **Engineering**

- revised engineering plans for three grant schools to replace projects that will not be completed with new projects emphasizing bicycle, skateboard and scooter racks, and on-campus signing